
 

CERES Subsystem Delivery Schedule - October 2008 
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

CERESlib September 26 October 10 October 17 New Toolkit.   magneto 

Regrid MOA 
(SCCR 686) 

October 10 October 24 October 31 G5 for Edition2 on magneto.   magneto 

TISA Gridding 
(SCCR 684) 

October 17 October 31 November 7 PMOA delivery dealing with overlap file 
checking and reading G5-CERES MOA 
input. 

X  magneto 

ERBE-like October 24 November 7 November 14 To process on magneto.     magneto 

TISA 
Averaging 

October 24 November 7 November 14 To correct HDF problem in Subsystem 8.   magneto 

TISA Gridding 
(SCCR 685) 

October 31 November 14 November 21 Edition2 on magneto.    magneto 

Instantaneous 
SARB 

October 31 November 14 November 21 Terra Edition2 on magneto.    magneto 

Inversion November 21 December 5 December 12 Edition2 on magneto.    magneto 
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CERES Subsystem Delivery Schedule - October 2008 
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 
(SCCR 650) 

November 28 December 12 December 19 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto 

GGEO 
(SCCR 653) 

December 5 December 19 December 26 Initial coefficient delivery for 11/05 - 8/07.  
Code delivery to support Beta10 GGEO 
processing. 

  magneto 

Clouds January 2009 Edition2 on magneto.    magneto 

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product. 

 X magneto 

GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product. 

 X magneto 

Regrid MOA ??? To process the G5 CERES data that will be 
coming to support Edition3. 

  magneto 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto 
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CERES Subsystem Delivery Schedule - October 2008 
(Next Science Team Meeting – October 27 – 29, 2008 at GISS in New York, NY) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X magneto 

 
 


